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Reminder - Pre-Referendum Milestones Have Been Met

2020 2021
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Kick-Off Meeting I
Site Selection
Site Selection Study _
Gather Site & Building Info, 11/5-12/9
1. Conduct Program Meetings, 11/9-12/2
2. Deliver Draft Program, 12/2 *
3. Identify Initial Sites, 11/4 *
4. Meet with Town Planner, 11/5-11/30
5. Identify Remaining Sites, 12/2 ¢
6. Select Library Consultants, 11/18 *
7. Community Outreach & Survey, Sites & Program -
Initial Planning Concepts: 12/1-12/31
Draft for First Phase: January 2021
Meetings: 11/4, 11/18, 12/2, 12/16 e o006 o0
Present Site Options to Committee -.
Initial Town Council Meeting

Town Commissions Meetings
Draft Study to Building Committee

Present Draft to Town Council

| I

Public Comment Period
Town Council Finance Subcommittee

v

*

State Application Deadline l
Send Letter of Intent July 2021 =l

Public Presentations l l l . l l

Potential Blackout Period
Town Referendum Nov 2021 =l

State Grant Notification -_
TSKP STUDIO November 4, 2020 2

Town Council Approval, July 2021




Reminder - Public Survey and Program Development

Library Consultants:

Alan and Leslie Berger
Library Development Solutions

TSKP STUDIO

Of those taking the survey, 66% had Bloomfield Pubklic Likrary cards. Another 6% of respondents use
cards from area libraries cther than Bloomfield, 4% use the library without a card and 10% report
that their card has expired.

Many resgondents regort using the Bloomfield Public Likrary exclusively. Those who use other
libraries choose these area libraries: West Hartford Public Library {34%), Hartford Public Library
{29%]), Windsor Public Library {27%), Simsbury {20%) and a smaller number at other area libraries.
Reasons for using other libraries include easier parking, better browsing, better hours, to attend a
program, to pick up a specific book, along with a preference for more modern and easier to use
facilities.

Our family is so grateful to the Prosser Library Staff for getting us through this
pandemic in such a positive and helpful manner. We'd like tc express cur
appreciation for your help and professionalism

When asked how important the library was to the resgondent and his or her family, 72% indicated it
was extremely or very important. In response to how imgortant the library is to the Town of
Bloomfield, 90% said extremely or very important. The 18% gap between these two is an indicator
of the once in a lifetime opportunity Bloomfield has to reimagine and renew its libraries to meet the

challenges of the next
generations of Bloomfield
children, families and all
residents. The need to
provide attractive and
modern facilities and
services will deliver
experiences and
resources that all
residents desire and
deserve.

When asked to select
features of modern
library space that may
appeal to them,
respondents’ leading
choices include a café,
meeting rooms and groug
work rooms, groug and
individual study spaces
and dedicated teen space.
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The Referendum Question on November 2, 2021

RESOLUTION OF THE TOWN COUNCIL
AUGUST 9, 2021
(Improvements to Town Libraries)

Item 20/21-95

RESOLVED, that the resolution entitled “RESOLUTION OF THE TOWN COUNCIL OF
THE TOWN OF BLOOMFIELD APPROPRIATING $29,255,000 FOR IMPROVEMENTS TO
TOWN LIBRARIES AND AUTHORIZING THE ISSUANCE OF BONDS AND NOTES IN
THE SAME AMOUNT TO FINANCE THE APPROPRIATION,” as introduced at the Town
Council meeting held June 28, 2021 and with respect to which a public hearing was held on July
12,2021, is hereby adopted; that the full text of the resolution be recorded with the minutes of this
meeting; and, that the Town Clerk and the Clerk of the Council are hereby directed to provide due
and legal notice of the passage of the resolution.

FURTHER RESOLVED, that the resolution be submitted to the electors of the Town for
approval or disapproval at referendum to be held Tuesday, November 2, 2021, in conjunction with
the election to be held on that same date. The Town Clerk is directed to publish notice of the
referendum, which shall be incorporated into the notice of said election. The ballot heading for
the resolution shall read as follows:

“SHALL THE TOWN OF BLOOMFIELD APPROPRIATE $29,255,000 FOR
IMPROVEMENTS TO TOWN LIBRARIES AND AUTHORIZE THE
ISSUANCE OF BONDS AND NOTES IN THE SAME AMOUNT TO FINANCE
THE APPROPRIATION?”

Electors approving the resolution shall vote “Yes” and those opposed to the resolution shall vote
“No”. Polls shall be open between the hours of 6:00 a.m. and 8 p.m.

FURTHER RESOLVED, that the Town Clerk is directed and authorized to prepare and
distribute a concise explanatory text regarding the question for the approval or disapproval of the
resolution, and the Town Manager is authorized, in such official’s discretion, to prepare and
distribute additional explanatory materials regarding said question; such text and explanatory
material is to be subject to the approval of the Town Attorney and to be prepared and distributed
in accordance with Section 9-369b of the General Statutes of Connecticut, Revision of 1958, as
amended.

k ok ok ok ok ok ok ok %

Attachment to Minutes: Bond Resolution

TSKP STUDIO

RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF BLOOMFIELD
APPROPRIATING $29,255,000 FOR IMPROVEMENTS TO TOWN LIBRARIES AND
AUTHORIZING THE ISSUANCE OF BONDS AND NOTES IN THE SAME AMOUNT

TO FINANCE THE APPROPRIATION
RESOLVED,

(a) That the Town appropriate TWENTY-NINE MILLION TWO HUNDRED FIFTY-
FIVE THOUSAND DOLLARS ($29,255,000), for costs related to improvements to Town
libraries, consisting of (a) a new Prosser Library, contemplated to include, but not limited to
demolition of the existing site structures, design, construction, furnishing and equipping of a new
approximately 28,000 square foot facility, and (b) renovations and an addition to the P. Faith
McMahon Wintonbury Library, contemplated to include, but not limited to renovation the existing
6,023 square foot building, and construction of an approximately 2,895 square foot addition; both
will be for the provision of programming space for public library purposes and activities, including
physical housing of adult, children and youth books, non-print collections, small group
meetings/training space, public computer access space, individual/group study, teen space,
children’s programming, staff sorting, café, where practical. The appropriation may spent for
demolition, design, construction, site work, parking, lighting, security, furnishings, equipment,
materials, utilities, landscaping, energy saving and renewable energy features, permitting costs,
project management, including but not limited to a clerk of the works administrative costs,
architects’ fees, engineering and other consultant fees, legal fees net interest on borrowings and
other financing costs, and other expenses related to the project or its financing. The Town Council,
or such building committee or such other Town officers or officials as are authorized by the Town
Council, is authorized to determine the scope and particulars of the project; and may reduce or
modity the scope of the project, including the deletion of elements of the project, and the entire
appropriation may be expended on the project as so reduced or modified.

(b) That the Town issue its bonds or notes in an amount not to exceed TWENTY-NINE
MILLION TWO HUNDRED FIFTY-FIVE THOUSAND DOLLARS ($29,255,000) to finance
the appropriation for the project. The amount of the bonds or notes issued shall be reduced by the
amount of grants or other funds, if any, received by the Town for the project and not separately
appropriated to pay additional costs of the project. The bonds or notes shall be issued pursuant to
Section 7-369 of the General Statutes of Connecticut, Revision of 1958, as amended, and any other
enabling acts. The bonds or notes shall be general obligations of the Town secured by the
irrevocable pledge of the full faith and credit of the Town.

(c) That the Town issue and renew its temporary notes from time to time in anticipation
of the receipt of the proceeds from the sale of the bonds or notes and the receipt of grants or other
funds received for the project. The amount of the notes outstanding at any time shall not exceed
TWENTY-NINE MILLION TWO HUNDRED FIFTY-FIVE THOUSAND DOLLARS
($29,255,000). The notes shall be issued pursuant to Section 7-378 of the General Statutes of
Connecticut, Revision of 1958, as amended. The notes shall be general obligations of the Town,
secured by the irrevocable pledge of the full faith and credit of the Town. The Town shall comply
with the provisions of Section 7-378a of the General Statutes of Connecticut, Revision of 1958, as
amended, if the notes do not mature within the time permitted by said Section 7-378.

October 20, 2021



The Referendum Question on November 2, 2021

RESOLVED, that the resolution entitled “RESOLUTION OF THE TOWN COUNCIL OF
THE TOWN OF BLOOMFIELD APPROPRIATING $29,255,000 FOR IMPROVEMENTS TO
TOWN LIBRARIES AND AUTHORIZING THE ISSUANCE OF BONDS AND NOTES IN
THE SAME AMOUNT TO FINANCE THE APPROPRIATION,” as introduced at the Town
(Council meeting held June 28, 2021 and with respect to which a public hearing was held on July
12, 2021, is hereby adopted; that the full text of the resolution be recorded with the minutes of this
meeting; and, that the Town Clerk and the Clerk of the Council are hereby directed to provide due
and legal notice of the passage of the resolution.

FURTHER RESOLVED, that the resolution be submitted to the electors of the Town for
approval or disapproval at referendum to be held Tuesday, November 2, 2021, in conjunction with
the election to be held on that same date. The Town Clerk is directed to publish notice of the
referendum, which shall be incorporated into the notice of said election. The ballot heading for
the resolution shall read as follows:

RESOLVED,

(a) That the Town appropriate TWENTY-NINE MILLION TWO HUNDRED FIFTY-
FIVE THOUSAND DOLLARS (529,255,000), for costs related to improvements to Town
libraries, consisting of (a) a new Prosser Library, contemplated to include, but not limited to
demolition of the existing site structures, design, construction, furnishing and equipping of a new
approximately 28,000 square foot facility, and (b) renovations and an addition to the P. Faith
McMahon Wintonbury Library, contemplated to include, but not limited to renovation the existing
6,023 square foot building, and construction of an approximately 2,895 square foot addition; both
will be for the provision of programming space for public library purposes and activities, including
physical housing of adult, children and youth books, non-print collections, small group

TSKP STUDIO October 20, 2021



Information Shared with the Public

Two Library Buildings:
Referendum Vote on November 2, 2021

tion

McMahon Wintonbury Library Prosser Library
1015 Blue Hills Ave, Bloomfield, CT 06002 1 Tunxis Ave, Bloomfield, CT 06002

Anticipated Features of the New Libraries

« More Space « Energy Efficient / Solar Panels

« More Technology « More Study Spaces

« Children’s Space « ADA Compliant

» Teen Area - Community Meeting Areas P

- More Parking - Cafés \yii\BPL

BLOOMFIELD PUBLIC LIBRARY

For more information about this exciting project, visit: bplct.org tlins b o

TSKP STUDIO October 20, 2021



Information Shared with the Public

T & Bloomfield Public Library x I F

£ G @ A hips//bplctorg w6 = L

TextSize: AAA

McMaheon Wintonbury Library

\ Yo b

860-242-0041

1015 Blue Hills Ave., Bloomfield, CT 06002
- - -

Prosser Library
BLODMFIELD PUBLIC LIBRARY 860-243-9721
We'ver heite fotf ol 1 Tunxis Ave., Bloomfield, CT 06002

mm e mmmm

Two Library Buildings:

= My Account Referendum Vote on November 2, 2021 fis LIBRARY @
— Newsletter

SUBSCRIBE
Aska

= Library Catalog

= Event Calendar (Virtual

Events)
T Librarian
A -I‘.1:I‘.1aht)n Wintonbury Library Prosser Library

= Teens 7 . g e e . Follow Us
~—— W Click here for more information about the building project

oo

= Museum Passes Countdown to Library Vote

November 2, 2021

® Friends of the Library Library Catalog Search

= Poetry Sharing Page Keyword A4
oy 13 12 17 43

= Community ars HouEs (INUTES SECONDS 4

cemman .

We’re Here for You! m

LIBRARY HOURS Masks and social distancing are required in Bloomfield Public Library buildings

McMahon Wintonbury Computers/browsing/reference services/study space available FREE Online Resources

Mon: 11am — 6pm Technology services (computer, printer, scanner, copier, fax)
Tue: 11am - 6pm
Wed: 11am - 8pm

Call ahead for curbside delivery, or email print requests to askbplct@gmail.com

/'77\.
| @he New JJork Eimts‘

Sunny @ 05

TSKP STUDIO October 20, 2021



Information Shared with the Public

Press Release (10/14/21)

TSKP Studio Updated Prosser Library Rendering (8/22/21)

Town Council Public Hearing on Resolution for Town Libraries (7/12/21)
LEC presentation to Finance Committee (6/21/21)

LEC presentation to Town Council (6/14/21)

LEC presentation to CEEC (6/10/21)

LEC presentation to Town Council (5/24/2021)

TSKP Studio BPL Final Report with Recommendations (5/12/2021 Draft)
TSKP Studio BPL Plans Presentation (5/12/2021)

BPL Building Project Info Session Recording (4/28/2021)

Library Survey Report: We Hear You! (Full Report)

Library Survey Report: We Hear You! (Executive Summary)

2020 Library Planning Study by TSKP Studio (11/12/20)

Library Building History Presentation by TSKP Studio (8/25/20)

Building Committee Details

Press Releases

Please click the links below to view press releases:

“Bloomfield libraries plan would reconstruct Prosser and enlarge McMahon™ by
Steven Goode
Hariford Courant (3-25-21)

“Library Committee Considers Expansion” by Steven Goode
Hartford Gourant (3/19/21)

“Time for a Modern Library Worthy of Bloomfield” by Greg Davis
Bloomfield Messenger (2/26/21)

“The Mayor’s Corner” by Suzette DeBeatham-Brown
Bioomfield Messenger (8/14/20)

TSKP STUDIO October 20, 2021



Information Shared with the Public

D DOWNES CONSTRUCTION COMPANY

Draft Budget

GENERAL SUMMARY DCC DCC
Prosser & McMahon Library Budget PROSSER LIBRARY McMahon Library
16-Jun-21 OPT 1 (New}) Opt 2
Total Area: 27817 f 8,918 sf
New Building Area: 27817 f 2,895 sf
Renovation Building Area: 0 sf 6,023 sf
Mass Demolition Area: 20,200 sf 0 sf
Site Area at Building: 152,460 sf 47,916 sf
Pre-Fab Bricge: 140 F o If
Project Duration: 16mo 10 mo
Project Start Date: 2022 2022
"; DESCRIFTION EST VALUE CS;E{ EST VALUE CS;;’
0.1 |PROJECT REQUIREMENTS 500,000 31250 7mo TILSO0 | 531250 fmo
1.2 |FINAL CLEANING b 28,574 $1.03 /sf 5 9,161 5103 /sf
21 |DEMOLITION & ABATEMENT - PROSSER EXISTING - 21,840 5F 5 398,580 31433 /sf N/A NfA
21 |DEMOLITION & ABATEMENT - REILLY LUMEER - 6,000 SF S 75,000 $2.70 NfA /A
21 |PEMOLITION & ABATEMENT - MCMAHON SELECTIVE 6,023 SF N/A N/A 5 56,368 | 51081 /sf
31 |CONCRETE 3 684,545 324.61 Jsf 3 90,688 31017 fsf
4.1 |MASONRY PROSSER 5 1,154,406 54150 /sf 5 333,243 | $37.37 /sf
5.1 |STRUCTURAL STEEL & MISCELLANEOUS METALS - See Note 2 5 851,131 530.60 /sf 5 98,897 51108 /sf
6.1 |TIMBER FRAMING & DECKING IN LIEU OF STRUCT STL s 728,057 526.17 /sf NIC NIC
6.1 |STRUCTURAL RERAIR AND PATCH NIC NIC NIC NIC
6.2 |WODD RAIN SCREEN, VERTICAL WOOD SCREEN & SUNSHADE 3 775,000 $27.86 /sf NIC NIC
6.3 JARCHITECTURAL MILLWORK $ 297464 $10.69 /sf E3 113,002 | 51268 /sf
71 |ROOFING SYSTEM 5 280,715 $10.58 /sf 5 sa,a84 | s1058 fsf
B.1 |GLASS & GLAZING 5 1,265,674 34550 /sf 3 409,982 545.87 fsf
91 |pRYwWALL & GENERAL TRADES 5 1,182,080 34250 /sf 3 303,714 53406 fsf
9.3 [TILE & CARPET 5 91463 53.29 /sf 5 29,323 $3.29 /sf
04 |acousmicaLceiunes 5 120,277 5032 /sf 5 38,560 5032 /fsf
55 |FLOORING 5 303,084 51080 /sf 5 97,167 | 51080 fsf
9.6 |PAINTING 3 125,177 $4.50 /sf 3 40,131 $4.50 /sf
14.1 |ELEVATOR $ 156,000 $52,000 /stp NfA NfA
211 |FIRE SUPRESSION SYSTEM 5 152,994 $5.50 /sf 5 49,049 $5.50 /sf
221 |PLUMBING SYSTEM $ 514,615 31850 /sf 3 164,583 51850 fof
231 |HVACSYSTEM 5 1,210,040 $A3.50 /sf 5 401,310 | $45.00 /sf
261 |ELECTRICAL SYSTEM 3 573,595 535.00 /sf 5 312,230 | $3s.00 /sf
26.2 |SOLAR SYSTEM s 263,734 $9.48 /sf 5 84,440 $9.47 /sf
311 |SITEWORK 5 2,046,383 573.58 Jsf s 679,499 | s76.19 /sf
PRE-FAB BRIDGE - MATERIAL {110 If} 5 240,000 52,181.82 /if NfA NfA
PRE-FAB BRIDGE - LABOR 5 36,000 5327.27 /i NfA NfA
PRE-FAB BRIDGE - SITE & CONC - MAT & LABOR S 150,000 $1,363.84 /if NFA NfA
ESTIMATED COST OF CONSTRUCTION £ BLASERGED KD G 375878015 AT I
STATE EDUCATION FEE 3,501 D.026% 77| 0.000%
EUILDING PERMIT FEE NiC NIC
STAFF 5 730,480 5450655 /mo s 301,350 | 534,135 /mo
GENERAL REQUIREMENTS 3 121,600 $7600  /mo 5 35000 53,500 /mo
PRECONSTRUCTION SERVICES & ADDL SERVICES & 39405 | 5 7889 /mo 5 13,165 [ 5 2,633 fmo
GENERALINSURANCE. 5 116,359 0.75% 5 31,120 0.75%
CMR FEE 5 468,925 2.0 5 125,412 3.00
CONTINGENCY - (DESIGN & ESTIMATING) s 1,609,975 0% s 563,817 15%
CONTINGENCY - {CM Construction} 5 531,292 2% 3 121,741 3%
CM P & P BONDS 3 145,928 0.80% 5 39,931 0.80%
ESTIMATED HARD COSTS] $ 18,386,948 | 661 /sf 5 5031,292 | $ 564 /sf
Furniture, Equipment, Shelving 750,000 To0,000
4/E Fees 5 1,393,000 3 340,000
[4/E Reimbursables s 7,500 s 2,500
Builders Risk Insurance & 25,000 £ 5,000
Haz Mat Consultant 3 25,000 5 5,000
Other Consult. (LEED} 3 40,000 3 10,000
Commissioning Agent 5 30,000 5 10,000
[Testing Fees 5 45,000 s 5,000
Owner's Rep or Clerk of Works 5 112,500 & 37,500
Moving Expenses 5 100,000 5 50,000
Legal & Accounting Expenses 5 125,000 s 125,000
Computer Equipment, Server & Network 3 237,300 5 50,000
Phones, Yoice & Video Equipment s 39,000 5 10,000
Security Equipment, incl. Book Security s 35,000 5 20,000
Swing Space Costs 5 20,000 i 30,000
Owher Project Contingenay - 7.5% 3 1,576,000 7.5% 3 412,000 7.5%
| TOTALSOFT COSTS| |8 4,624,300 | § 166 /sf $ 1,212,000 5 136 /sf
| TOTALPROJECT cOsTS] |5 2311.048]¢ 827 Jof | |5 s243202]8 700 /of
| Combined Projects Budget | |$ 29,254,540 |

TSKP STUDIO

October 20, 2021



Information Shared with the Public

DDOWNES CONSTRUCTION COMPANY Draft Budget
GENERAL SUMMARY DCC DCC
Prosser & McMahon Library Budget PROSSER LIBRARY McMahon I.i':ll‘al'v
16-Jun-21 OPT 1 (New) Opt 2
Total &rea: 27,817 sf 3,213 =f
New Building Area: 27,817 sf 2,885 =f
Renovation Building Area: 0 sf 6,023 sf
Mass Demolition Area: 20,200 =f 0 sf
Site Area at Building: 152,460 sf 47,216 sf
Pre-Fab Bridge: 110 If DIf
Project Duration: 16 mo 10 mo
Project Start Drate: 2022 2022
|
ESTIMATED HARD COSTS 5 18,386,948 | 5 661 [sf 5 5031,292 18 564 /sf
1
I TOTAL SCFT COSTS 5 4,624,300 | 5 166 [sf 5 1,212,000 | & 136 /sf
| TOTALPROJECT cOsTs| [$ 2301124818 827 /f | |s 2432028 700 s |
| Combined Projects Budget | |$ 29,254,540 |

TSKP STUDIO October 20, 2021



Reminder of Site Search - Initial Three Sites

. Community Facility

=

Dedicated Open Space

Windsor

1. Prosser

3. McMahon

2. Town Hall

"

December 16, 2020

TSKP STUDIO



Reminder of Site Search

.— 2. Town Hall
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Reminder of Site Selection

7. Wintonbury Mall

2 6. Seneca Road
& /

5. Park Brooke

1. Prosser

3. McMahon Wintonbury

2. Town Hall
4. Cottage Grove Walsh

Eliminated

TSKP STUDIO January 6, 2021

Eliminated



Reminder of Site Selection Criteria

Site 1. Prosser Library
Site 2. Town Hall

Site 3. McMahon Wintonbury
Library

Site 4. Corner Property
Cottage Grove Walsh

Site 5. Park Brooke

Site 6. Seneca Road

Site 7. Wintonbury Mall

TSKP STUDIO

1 Tunxis Ave.

800 Bloomfield Ave.

1015 Blue Hills Ave.

Blue Hills & Cottage Grove Rd

Seneca Road & Jerome Ave.

Park Ave.

3.31 Acres

6.08 Acres

3.43 Acres

4.78 Acres

Acreage TBD

Acreage TBD

Acreage TBD

Acquisition Cost

Site Selection Criteria

Adequate Buildable Land

=<

Room for Expansion

Supports Development Plan

=<

TBD

TBD

TBD

TBD

Site Challenges: Wetlands, Flooding

<

TSKP recommends studying further.

TSKP recommends studying further.

TSKP recommends studying further.

TSKP recommends eliminating from
further consideration. Site has
wetlands.

TSKP recommends eliminating from
further consideration. Site is too
narrow.

TSKP recommends eliminating from
further consideration. Acquisition
costs TBD. Site is too small.

January 6, 2021



Reminder of Cost Factors

A. Construction Cost
Site Work, Haz-Mat Demo and Abatement, Building Demolition, New Construction, Renovation of Existing Building, Estimating Contingency

B. Other Costs

Site Acquisition, Furniture, Fixtures & Equipment, A/E Fees, Misc. Expenses, CM Fees, Design Contingency, Other Consultants, Testing Fees,
Owner’s Rep., Moving Expenses, Legal & Accounting Expenses, Computer Equipment, Server & Network, Voice and Video Equipment,
Security Equipment, Swing Space Costs, Mothballing Expenses

C. Owner’s Project Contingency
Typically a percentage of A+B, perhaps 10%

D. TOTAL Project Cost (A+B+C)

TSKP STUDIO February 10,2021 15



Reminder of Cost Comparison

Bloomfield Public Library
Bloomfield, Connecticut

Site Options Budget Analysis
February 8, 2021

Building Area

Site Disturbance
A. Construction Cost
B. Other Costs
C. Owner's Proj Contingency (10%)

D. TOTAL PROJECT COST (A + B + C) in 2023 dollars

TSKP STUDIO

Site 1 Site 2 Site 3 Site 7 2016 Study
= =
s 2 - § = S §
0 & =8 = £ (= c 2 2 = &h £
5 5 il o £ on 2 Z s 5 g
w = o g c & = & s 3 ® 2 5 3 2 &
o 2 o = 9 o = = b=l = = 8 =
E % E = 2 e 3 =) [=} 5 Q c g 5 e
z £ e g 2 & s = S8 2 2 & g
3 9@ ) 5 = © 3
o ~N - o
2 2 = Q <
35,800 sf 37,200 sf 35,800 sf 36,500 sf 35,800 sf 12,000 sf 35,800 sf 37,309 sf

3.5A 35A 3.7A 3.7A 1.5A 11A 2.8A 3.5A
15.7 15.4 15.5 15.8 15.5 39 15.7 15.4
54 5.4 45* 45%* 45* 20 4.5 ** 5.4
2.1 2.1 2.0 2.0 2.0 0.6 2.0 2.1
23.2 229 22.0* 22.3 % 22% 6.5 22.2:4% 229

*Excludes *Excludes *Excludes **Excludes Costs

Disposition of Dispaosition of Disposition of Disposition of escalated

Prosser Prosser Prosser Prosser and
E 1.13 from
xeludes
Acquisition of 2019 to
Mall 2023

February 10,2021 16



Prosser Studies

v
Prosser
Conceptual gk
Site Plan j .
TSKP STUDIO

May 12, 2021

17



Prosser Studies

EL +139.0' I_I OFFICE ADULT'S READ'G
v

FOOT BRIDGE EL +122.0¢ TUNXIS AVENUE

CiAT T

WASH BROOK

CROSS SECTION THROUGH SITE

TSKP STUDIO January 27,2021 18



Prosser Studies

Existing View of Prosser from Town Hall

TSKP STUDIO May 12, 2021 19



Prosser Studies

Additional Sketch Studies in Response to Comments

i

- Reduce Scale

- Articulate Exterior

- Add Arched Openings

- Add Balcony

- Add Smaller Scale Elements

- Add Arched Clerestory Windows

- Add Variety in Reading Room Windows
- Traditional Colonnade

- Add Tall Windows

TSKP STUDIO

May 19, 2021 20



Prosser Studies
Additional Exterior Studies - Option B Features

3o READINA FOH

- CLELES TR~

i A
At s S T

3 A
T e et i ssmmas T
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Prosser Studies

IRE B N ' ..——— New Prosser
.. g Diagram
j New Concept:
T
* Brick building
_ ! t ‘ with white
4 | screens on the
:’ | | =i east and south
| il : sides.
N - Main entrance
located between
T - brick building and
east side screen.

TSKP STUDIO Aug 25, 2021 22



Prosser Studies
New Prosser Rendering

iy

i

i}

TSKP STUDIO Aug 25, 2021 23



Prosser Studies
New Prosser First Floor Plan
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Prosser Studies

New Prosser Lower Level and Second Floor Plan
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Prosser Studies
New Prossf $ite Plan
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McMahon Studies

McMahon Wintonbury View from Blue Hills Ave.
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McMahon Studies

Mchry Site Plan
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McMahon Studies
McMahon Wintonbury Addltlonal Study W|th Brick
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McMahon Studies
McMahon Wintonbury Additional Study with Brick
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McMahon Studies
McMahon Wintonbury Floor Plan
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Press Coverage
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OPPORTUNITY FOR BLOOMFIELD TO HAVE LIBRARIES IT DESERVES

Design underconsideration forthe new
Prosser Library.

Bloomfield Public
Library’s Two Library
Building Project: Referendum
Vote on Election Day 2021

On November 2, 2021, the
residents of the Town of
Bloomfield will have the oppor-
tunity to vote on the following
question: "SHALL THE TOWN
OF BLOOMFIELD APPROPRI-
ATE $29,255,000 FOR
IMPROVEMENTS TO TOWN
LIBRARIES AND AUTHORIZE
THE ISSUANCE OF BONDS
AND NOTES IN THE SAME
AMOUNT TO FINANCE THE
APPROPRIATION?"

The mated tax impact on
residen as follo if your
house is assessed at $125,000,

your taxes \;v;)uld increase
$23.33 a year for three yeas
that's $1.96 per month for three

w

Councilwoman
Danielle DW Wong

Councilman
Rickford Kirton

times. From Jan. 22- March 5,
2021 a survey was shared with
the public that was completed
by more than 1,700 people.
When asked to select features
of modern library space that
may appeal to them, respor-
dents’ leading choices included
a café, meeting rooms and
group work rooms, group and
individual study spaces, and
dedicated teen space.

All of this information gath-
ering and community discus-
sion led o the Town Council
approving and sending to refer-

years. I your house it ssed
al $250,000, your taxes would
e $46.33 a year for three

incre:
years - thal’s $3.86 a month for
three years.

The Library
Commitlee (LBC) has been
working on this projecl since
July 2020. Since thatl date, the

Building

LBC has mel more than 30

oY

Attorney
Greg Davis

Dr. Anthony
“Tony” Harrington

ON TUESDAY, NOVEMBER 2ND, 2021 |

Former Councilman
Kenneth L. McClary

Design underconsideration forthe new
McMahon Winronbury Library.
endum a (wo library building
proj; that anticipates the
incorporation ol the aforemen-
tioned features from the survey,
with a renovalion and space
increase (o McMahon

See LIBRARY page 6

Mayor Suzette
DeBeatham-Brown

Dallas Rose

By Woordow Dixon

Last Friday evening October
8, the Bloomfield Warhawks
football team (5-0) picked up its
fifth straight victory of the sea-
son in demolishing visiting
CCC TIER 3 opponent Avon 55-
7.

Bloomfield quarterback
Darrien Foster posted his bes
performance of the season toss-
ing five touchdown passes for
220 yards while running back
Dallas Rose scored three rush-
ing touchdowns.

Foster started his five touch-
down evening after the
Warhawks defense forced an

See WARHAWKS page 7

Shane Bell

Darrien Foster
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The Headline: “Opportunity For Bloomfield To Have Libraries It Deserves”
OPPORTUNITY FOR BLOOMFIELD TO HAVE LIBRARIES IT DESERVES

Design underconsideration forthe new
Prosser Library.

Bloomfield Public
Library’s Two Library
Building Project: Referendum
VYote on Election Day 2021

On November 2, 2021, the
residents of the Town of
Bloomfield will have the oppor-
tunity to vote on the following
question: "SHALL THE TOWN
OF BLOOMFIELD APPROPRI-
ATE $29 255,000 FOR
IMPROVEMENTS TC TOWN
LIBRARIES AND AUTHORIZE
THE ISSUANCE OF BONDS
AND NOTES IN THE SAME
AMOUNT TO FINANCE THE
APPROPRIATION?"

The estimated tax impact on
residents is as follows: if your
house is assessed at $125,000,
your taxes would increase
$23.33 a year for three years -
that's $1.96 per month for three

times. From Jan. 22- March 5,
2021 a survey was shared with
the public that was completed
by more than 1,700 people.
When asked to select features
of modern library space that
may appeal to them, respon-
dents’ leading choices included
a café, meeting rooms and
group work rooms, group and
individual study spaces, and
dedicated teen space.

All of this information gath-
ering and community discus-
sion led to the Town Council
approving and sending to refer-

years. If your house is assessed
at $250,000, your taxes would
increase $46.33 a year for three
years - that's $3.86 a month for
three years.

The Library Building
Committee (LBC) has been
working on this project since
July 2020. Since that date, the
LBC has met more than 30

Design underconsiderationforthe new
McMahon Winronbury Library.

endum a two library building
project that anticipates the
incorporation of the aforemen-
tioned features from the survey,
with a renovation and space
increase to McMahon

See LIBRARY page 6
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LIBRARIES

From Page One

Wintonbury Library and a
teardown, rebuild and space
increase to Prosser Library.
Anticipated improvements to
the libraries include engineer-
ing and construction to miti-
gate flood damage in the future
and making the libraries ADA
compliant and energy efficient.

“The LBC believes that the
proposed project would
address the concerns raised hy
the public about BPL's future. It
would increase the size of our

library system and our ability
to improve and deliver services
that people want from their

library,” said BPL Director
Elizabeth Lane.
Learn more about

Bloomfield's library building
project, social justice mission
statement, recently updated
strategic plan, register to vote,
and more at bplct.org. The pub-
lic is invited to attend Library
Board and Library Building
Committee meetings. All meet-
ings are open to the public.

October 15, 2021



What Happens After Referendum?

TOWN OF BLOOMFIELD BLOOMFIELD PUBLIC LIBRARY CONCEPTUAL BASELINE SCHEDULE
Act e Orig Early Early
D Description b Start Finish 2021 2022 2023 2024
EF O ND J FMAMIJI J AS OND JFMAMIJ I A S ONUDIJFMAM
PRECONSTRUCTION
- @
PREO10 Town of Bloomfield Vote 0 02NOV21 Town of Bloomfield Vote
i = T T T 1
PRE095 Library Grant Approval 20dj 03NOV21 30NOV21 Library Grant Approvl
- e— |
PREO15 TSKP SD Drawings 64dj 01DEC21 28FEB22 TSKP SD Drawings
: I T
PREO20 CM SD Estimate 15dj 01MAR22 21MAR22 CM SD Estimate
; I
PRE025 TSKP DD Drawings 66dj 01MAR22 31MAY22 TSKP DD Drawings
PREO35 CM DD Estimate 15dj 01JUN22 21JUN22 CM DD Estimate
PRED4S Local Approvals 64d ] 01JUN22 31AUG22 |
Local Approvals
g ; e |
PREOSS TSKP 100% CD Drawings 50df 22JUN22 31AUG22 TSKP 100% CD Drawings
- & [ 11
PREO8S Final Approvals 10dj 18AUG22 31AUG22 Final Approvals
BID/AWARD BOTH PROJECTS
= 2 ||
BID120 CM Bid Period w/ Addenda 20dj 01SEP22 28SEP22 CMEBid Period w/ Addenda
e I
BID150 CM GMP Development/Submission 15d|| 29SEP22 190CT22 CM GMP Development/Submission
; o T T T T 1T T 11
BID160 Town of Bleomfield Approves GMP 5dj 200CT22 260CT22 _ll_lowr; of IB|0(I)mﬂIE|d|ADEI’I'0VIES (I___m
BID180 CM Notice To Proceed To Trades 5dj 270CT22 02NOV22 CM Notice To Proceed To Traded

MCMAHON WINTONBURY LIBRARY

o _ L ______-}
CON250 Construction - MCMAHCN - 10 MQOS 217d] 03NOV22 04SEP23 Construction - MCMAHON - 10 MOS

PROSSER LIBRARY

| CON210

Construction - PROSSER - 16 MCS | 345d| 03NCOV22 |04MARZ4 Construction - PROSSER - 16 MOS' I | I I | I
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